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UNITED STATES ENVIR~NMENTAL PROTECTION AGENCY 1 -  

n REGION Vlll 
999 1 8 t h  STREET - SUITE 500 

DENVER, COLORADO 80202-2405 

APf? I I 1991 

Ref: 8HWM-FF 

Mr. David Simonson 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

RE: Schedule Delay for 
Walnut Creek IM/IRA 

Dear Mr. Simonson: 

We have reviewed the request for a schedule extension for 
installation of a Walnut Creek IM/IRA contained in your letter of 
29 March 1991 (91-DOE-2132). We are hereby extending the OU2 

I (Walnut Creek) IM/IRA installation and start-up milestones to 10 
and 13 May 1991, respectively, as requested. This extension is 
granted on the condition that it does not impact or constitute 
good cause to extend any other timetable, deadline, or schedule. 

Our disappointment in seeing another delay in Field 
Treatability Unit installation cannot be overstated. As this is 
the second request for extension of these-milestones, we 
sincerely hope all delays have now been identified and are 
reflected in this new schedule. Failure to meet the milestones 
established herein may subject DOE to. stipulated penalties unaer 
the terms of the IAG. 
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If you have questions or would like to discuss the Walnut 
Creek IM/IRA schedule further, please contact Bill Fraser (294- 
1 1 3 2 )  or Joe Schieffelin (332-4421). 

. .  

Sincerely, 

Martin Hestmark, EPA 
Rocky Flats Team Leade'k 

d 
G a d  Baughman, CDH 
Unit Leader 
Hazardous Waste Facilities 

cc: Barbara Barry (CDH). 
Scott Grace (DOE) 
Tom Greengard (EG&G) 
Frazer Lockhart (DOE) 
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